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2000-1 Multiple
    Prioritization for
    Stabil. Nuclear Mat.

01/14/00 01/26/00 02/25/00 03/16/00 03/14/00 03/27/00 04/26/00 06/26/00
             1/
02/02/01

             2/

2000-2 All Sites
    Configura.. Mgmt.,
    Vital Safety System

03/08/00 03/16/00 04/17/00 05/01/00 05/01/00 05/22/00 06/21/00
             3/
10/04/00 11/07/00 12/14/00

1/  Revision 3 Implementation Plan, dated 5/31/00, for Recommendation 94-1 to also cover commitments for Recommendation 2000-1; Rev. 3 IP, dated5/31/00, replaced by Rev. 1 IP, dated 1/19/01 (NOTE: this IP
was delayed in
      arriving at the DNFSB)
2/  Board finds IP acceptable, but lacking with regard to LANL and certain material types at SRS; 9/29/00 SOE letter stating updated IP will be submitted 10/31/00; see Footnote 1/ concerning IP replacement;
3/23/01 Board issues
      reporting requirement for actions DOE is to take and then provide an updated IP
3/  Implementation Plan originally due 8/21/00; SOE notified Board that DOE needed an additional 45 days to complete IP.


